RIF FUTURES LTD

TITLE: PROJECT SCOPE FOR SUBPADI AIM: COMPLETE SUBPADI STAGE 1 CYCLE DESIGNATION: BACKEND

DURATION: MON 9, - WED 11 OCT, 2023

Tasks	Scope	Details
Subpadi bugs FIX	FInal Fix	Fixing of bugs and optimisation

Final fix towards launch for Wednesday to complete the first cycle of the subpadi project Website template, backend server, CRM 1. Change django rest framework page url 2. Create a logger to track both website and mobile app issues(You can create a tracking model) 3. Fix data price not showing for when cg is selected Affecting cg purchase 4. Perfect the template for the website 5. Activate and fix livechat on Subpadi 6. Activate and fix livechat on bigisub 7. Perfect the livechat endpoint and implementation for the mobile app 8. Fix the data query bug for crm 9. Activate medium and Login medium for every data purchase 10. Create a file component.py, move all unused, dormant or commented views and functions with their url to this file.	Summary	Scope and tools	Implementations
	Wednesday to complete the first cycle of the subpadi	template, backend server,	framework page url 2. Create a logger to track both website and mobile app issues(You can create a tracking model) 3. Fix data price not showing for when cg is selected Affecting cg purchase 4. Perfect the template for the website 5. Activate and fix livechat on Subpadi 6. Activate and fix livechat on bigisub 7. Perfect the livechat endpoint and implementation for the mobile app 8. Fix the data query bug for crm 9. Activate medium and Login medium for every data purchase 10. Create a file component.py, move all unused, dormant or commented views and functions with

Engagements; Implementation was listed on a scale of importance, engage base on numbered list and report accordingly

Warning: Dont jump any scope to attend to another

SIGNED: